Project Management Professional (PMP®) Exam Preparation & Agile Project Management

Indicative five-day plan for the selected live online session

DELIVERY	DATES	DURATION	FEE
Online - Virtual Course	**16-20 November 2026**	**5 training days**	**850$**

SESSION FOCUS

Apply project management practices across predictive, Agile and hybrid environments, with practical focus on leadership, planning, value delivery, risk, performance and business alignment.

INDICATIVE DAILY PLAN

DAY 1 - Project Leadership & Stakeholder Engagement	Project vision, objectives, value and governance; leadership approaches and team collaboration; stakeholder identification, analysis and engagement; communication, conflict resolution and knowledge transfer.
DAY 2 - Project Planning & Predictive Delivery	Selecting and tailoring a delivery approach; integrated project management planning; scope, schedule, cost, quality and resource planning; estimation, dependencies, procurement and financial controls.
DAY 3 - Agile & Hybrid Project Management	Agile principles and adaptive delivery; Scrum roles, events and artifacts; Kanban and workflow; backlogs, user stories and prioritisation; iterative planning, reviews, retrospectives and hybrid delivery.
DAY 4 - Delivery, Risk & Performance	Value-based delivery and benefits tracking; performance measures and progress reporting; risk identification, analysis and response planning; managing issues, changes, quality and dependencies; lessons learned.
DAY 5 - Business Environment & Exam Practice	Strategy alignment, compliance and organisational change; external business changes; sustainability, technology and AI in project scenarios; business value and benefits realisation; case studies and PMP-style practice.

DELIVERY NOTE

Online session timing and access instructions will be provided by the Academy before the session. This plan outlines indicative topics and does not imply PMI endorsement or guarantee an examination outcome.